SAS Superstructure Rundate 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:31PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 424 Const Calendar Day: 728 Date: 06-Sep-2011 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Wright, Doug Approved Date: 10-Sep-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site after the safety meeting at 7:15 AM. Crews had to work on the facade
at 18 & 23 meters, & work on the erection tower pull back . They started at 7:20 AM.

Obra , Barry , Carlos , Dustin , Michael , Pablo , & Ryan had to work on the fagade . Crews had to
install the remaining bolts on the fagade boxes , snug , mark 1/2 turn , only pretension the lock nuts bolts
in the slotted holes . pretension the bolts .

In addition to that , crews had to work on the corner plates , hand rails , & house keeping They
started at 7:30 AM.

Barry & Dustin .had to work on the facade boxes . Crews had to install the remaining bolts , on the
top & bottom plates . They started at 7:30 AM. Crews ran out of lock nuts at 11:00 AM.

Michael , & Pablo had to work on the corner plates . Crews had to set the corner plates , drive drift
pins to align the holes . Some holes had to be enlarged in order to fit properly . Crews started at 7:40 AM.

Obra , Carlos , & Ryan had to work on the hand rails . Crews had to fly materials to the site , work
on the lay outs , & drill the holes for the base plates . They started at 7:45 AM. Crews were done at 2:45
PM. All bolting crews were done at 3:00 PM. They left at 3:10 PM.

Anthony , Augie , Casey , Jacob , Kevin , & Richard had to work on the tower pull back . Crews had to
prepare to pull out the pumper guards from 81 & 145 meters elevations . They had to remove the plywood
boards from around the tower shafts , loosen the bolts on the North & South pumpers on 81, 112, & 145
meters . Remove the East pumpers on the East & South tower shafts at 81 meters, 4 pumpers at 112
meters were removed last week by Matt & his crews , & remove 2 pumpers on at 145 meters . Crews
were done at 3 :00 PM.

After that , Anthony started to pump the 2 - 60 tons Enerpac hydraulic jacks at 3:15 PM. Crews
reached the required capacity & the erection tower was pushed East 0.19 meter at 3:45 PM.

Then , crews had to block between the erection tower & the tower shafts . Crews had to adjust the
pumper guards to place 4 - 0.05 meter planks , between the pumpers & South & West tower shafts , &
place 2 - 0.05 meter planks between the erection tower & the East & North tower shafts . Crews were done
at 5:10 PM. They had to wrap up their tools & equipments. Crews left at 5:20 PM.

Jose , Vector , & Jose had to work on the top of the platform at 150 meters . Crews had to remove
the hand rails , cut the edges of the plywood & the joists on the East side of the erection tower , & place
back the hand rails . They started at 2:00 PM.

In addition to that , crews had to work with the other crews on the erection tower pull back . They
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Daily Diary Report by Bid Item

Job Name: 04-0120F4  Inspector Name: Daouk, Sami

Diary #: 424

Date: 06-Sep-2011

Tuesday

were done at 5:00 PM. Crews left at 5:10 PM.

04-0120F4 Bid Iltem: 053 T-LO1-DNW.053
AMERICAN BRIDGE/FLUOR, A JV

Tower Lift 01 Diaphram Tower NW Erect structural steel (bridge tower)

Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker JNM DUSTEN CLAYBORN 8.00 0.00 0.00 8.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 D
Ironworker APP JACOB MECHE 8.00 2.00 0.00 10.00 |:|
Ironworker JNM KEVIN RATCLIFF 8.00 2.00 0.00 10.00 D
Operator OTH NICOLAUS SHAFER 8.00 0.00 0.00 8.00 D
Ironworker JNM RICHARD CHOUINARD 8.00 2.00 0.00 10.00 |:|
Ironworker FOR ANTHONY COSTA 8.00 2.00 0.00 10.00 D
Ironworker JNM CARLOS BUSTAMANTE 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer APP VICTOR HERNANDEZ 2.00 2.00 0.00 4.00 |:|
Ironworker JNM MICHAEL BALWINSKI 8.00 0.00 0.00 8.00 D
Ironworker FOR OBRA PAULK 8.00 0.00 0.00 8.00 D
Ironworker APP PABLO RAMIREZ 8.00 0.00 0.00 8.00 D
Ironworker JNM RYAN NASH 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer FOR JOSE AVILA 2.00 2.00 0.00 4.00 D
Semi-Skilled Laborer JNM JOSE AVALOS 2.00 2.00 0.00 4.00 D
Ironworker JNM BARRY ROTHMAN 8.00 0.00 0.00 8.00 D

Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute

Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0090562 TOWER CRANE No
000 000 000 0.0 []
001426 Marine, Barge, Crane Barge 1 No
000 0.00 000 0.0 []
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